

# 2017 Active Projects

Created by namita.mittal, last modified by Thomas Hoffelder on Aug 02, 2017

- [New workbench implementation](#)
- [PRIMA add 9 \(8 +CR\) New websites](#)
- [Dimetapp Drupal8 migration](#)
- [Robitussin Relief Finder re-write](#)
- [PrepH Lidocaine-Ph2 Update \(Spanish\)](#)
- [PrepH Relief Finder re-write](#)
- [PRIMA common dashboard](#)
- [Coupon Portal SEO](#)
- [Advil liqui-gel minis phase 2 -Responsive & Spanish](#)

SR #	SR Description	Current Status	Vendor	Cost Approved	SOW Approved	FULLY signed SOW in Box
157486	Dimetapp Drupal8 migration	UAT complete, tech issues with CRON for PRIMA and BT analytics check	TCS	NA	no cost	NA
157556	Workbench update	Tiffany going to report back on metrics on EMC usage	TCS	yes	yes	HOLD
157601	PRIMA add 9 ( 8 + CR) New websites	Same UAT status as last week. Nexium approval delayed, Dan follow-up w/ brand	TCS	yes	yes	yes
157556	CR-Caltrate, PRIMA add 9th Site	In UAT, received some approval	TCS	Yes	Yes	yes
160841	PrepH Relief Finder re-write	During UAT, agency has asked for a scope change, possible 6 week push	TCS	Yes	Yes	Yes
160121	Robitussin Relief Finder re-write	Estimates for CR shared with BT for review, work has started	TCS	yes	Yes	Yes
160301	PrepH Lidocaine-Ph2 Update (Spanish)	Agency provided new requirements for relief finder updates, this is linked	TCS	Yes	Skip	Yes
161361	PRIMA common dashboard (D8)	Dick from Engineering has been informed of tech issues	TCS	Yes	Yes	Yes
162506	Advil liqui-gel minis phase 2 - Responsive & Spanish	UAT complete, seeking approvals for 8/1 MTP	TCS	yes	Yes	Yes
156606	CR- Emergen-C Phase2	CR has been signed, just a chargeback the MTP was done in past	TCS	Yes	Yes	Yes
160841	CR - PrepH Relief Finder (PDF)	Further scope change, possible 6 week push	TCS	yes	Yes	yes

SR #	SR Description	Current Status	Vendor	Cost Approved	SOW Approved	FULLY signed SOW in Box
<a href="#">MNTPCH-766</a>	Coupon Portal SEO	MNT Ticket 766 in analysis stage	MNT	NA	NA	NA
163671	PrepH Relief Finder - Spanish	Could be a non-project, analysis occurring	TCS			
2017 COMPLETED	=====	=====				
153481	Thermacare video	Live 1/4	TCS		yes	yes
149711	PI fixes for US sites	Site fixes being coded	TCS		yes	yes
145996	EmergenC Redesign - Phase1	Live 3/2	TCS		yes	yes
153656	EmergenC CR	Live 3/2	TCS		yes	yes
155146	PCH Nexium24hr New Mini - Phase1	Live 3/3	TCS		Yes	yes
154271	Advil PM SEO	Live 3/7	TCS		yes	yes
152346	PRIMA Webform- Childerns Advil	Live 3/1	TCS		yes	
156136	HCP Nexium24hr Micro site	Live 3/22	ITT		yes	Yes
155146	PCH Nexium24hr Mini - Phase 2	Live 4/6	TCS		yes	Yes
156856	Centrum Prods Beauty and Omega	Live 4/11	TCS		yes	yes
146451	Coupon Portal	Live 4/25	FFW	yes	yes	yes
156801	Coupon Portal - CR	Live 4/25	FFW	yes	yes	Yes
156501	Conference Registration Microsite	live 4/27	TCS	yes	yes	yes
<a href="#">159241</a>	CR -Conference Reg Microsite	live 4/27	TCS	yes	Yes	Yes
158196	EmergenC Dialog Direct Vendor Change	live 5/2	TCS	yes	yes	yes

SR #	SR Description	Current Status	Vendor	Cost Approved	SOW Approved	FULLY signed SOW in Box
156606	EmergenC New Prods - Phase2	Live 5/9	TCS	yes	yes	Yes
158836	Advil Menstrual Pain	Live 5/11	TCS	yes	yes	Yes
159376	Nexium24hr Mini - Phase 3	Live 5/12	TCS	yes	yes	Yes
158776	PrepH revised new product Lidocaine	Live 5/17	TCS	yes	yes	Yes
158186	Centrum Phase 2 Prods updates	Live 5/24	TCS	yes	yes	yes
159446	Robitussin PR Landing Pages	Live 6/1	TCS	yes	yes	Yes
154911	Innovation Play Book dev	Live 6/15	ITT	yes	yes	yes
159236	CR- Innovation Play Book	Live 6/15	ITT	yes	yes	yes
158771	SJGR Product Updates + Relief Finder	Live 6/22	TCS	yes	yes	yes
160126	Advil Liquigel Minis - .com updates	Live 6/22	TCS	Yes	Yes	yes
158181	EmergenC Phase 3 - pop-up coupon	Live 6/27	TCS	yes	yes	yes
158181	CR-EmergenC Phase 3 (Charity Water)	Live 6/27	TCS	Yes	Yes	yes
162366	EmergenC-Phase 4 - Replenisher and Icon Pairing	Live 7/27	TCS	Yes	Yes	yes